DOE Alternative Fuel School Bus Program
January 1997 Status Report Summary
10-Feb-97

Phase 1-FY 1992/1993

Phase 2-FY 1994

Number of Fuel Actual In- Vehicles Currently DOE Number of Fuel Actual In- Vehicles Currently DOE
Vehicles Fuel Type Metering Vehicle Type Service Date In Service Funding Vehicles Fuel Type Metering Vehicle Type Service Date In Service Funding
Planned of Vehicles Amount Planned of Vehicles Amount

AZ 3 CNG No School Bus (Transit) 9/94 3 $66,000 DC 3 CNG TBD Jet Vac TBD $45,000
DC 4 CNG No School Bus (Transit) 2/93 4 104,000 DC 1 CNG TBD Dump Truck TBD "

KY 4 CNG No School Bus (Convent.) 4/95 4 68,000 1A 4 Soydiesel Yes School Bus (Transit) 1-4/94 4 73,200
MA 2 CNG No School Bus (Transit) 9/93 2 50,607 KY 1 CNG TBD Animal Sves. Truck TBD 51,000
MD 3 CNG Yes School Bus (Transit) 10/93 3 78,200 KY 1 CNG TBD Van-body Truck TBD "
MD 2 CNG TBD School Bus (Transit) TBD " NC 4 CNG TBD School Bus (Transit) 9/96 4 96,812
MO 3 CNG No School Bus (Transit) 3/94 3 54,000 NV 4 CNG Yes Street Sweeper 1/94 4 70,000
NM 2 CNG Yes School Bus (Transit) 3/94 2 90,972 NY 2 CNG Yes Street Sweeper 8/94 2 86,894
NM 2 CNG Yes School Bus (Transit) 3/94 2 " NY 2 CNG Yes School Bus (Transit) 4-5/94 2 "

NY 5 CNG Yes School Bus (Transit) 9/93 5 64,936 RI 4 CNG No School Bus (Convent.) 3/95 4 94,834
NY 2 CNG/Dsl Yes School Bus (Transit) 8/93 2 " VA 3 LPG TBD Dump Truck 12/95 3 51,350
PA 1 M100 Yes School Bus (Transit) 5/94 1 66,200 VA 1 CNG TBD School Bus (Transit) 4/96 1 "

uT 1 CNG No School Bus (Transit) 6/94 1 78,200 wv 2 CNG TBD School Bus (Convent.) TBD 30,000
uT 3 CNG No School Bus (Transit) 8/94 3 "

VT 1 CNG Yes School Bus (Transit) 9/96 1 33,197

wv 3 CNG TBD School Bus (Convent.) TBD 45,000

wv 2 CNG No School Bus (Transit) 4/92 2 228,000

WV 2 CNG No School Bus (Transit) 4/92 2 "
Total 45 40 $1,027,312 Total 32 24 $599,090

Phase 3-FY 1995

Phase 4-FY 1996

Number of Fuel Actual In- Vehicles Currently DOE Number of Fuel Actual In- Vehicles Currently DOE
Vehicles Fuel Type Meteri Vehicle Type Service Date In Service Funding Vehicles Fuel Type Metering Vehicle Type Service Date In Service Funding
Planned of Vehicles Amount Planned of Vehicles Amount
AZ 1 CNG Yes Fifth Wheel Tractor TBD $133,800 AZ 3 CNG Yes School Bus (Transit) 9/96 3 $189,000
AZ 1 CNG Yes Dump Truck 2/96 1 " CA 2 CNG TBD Transit Buses TBD 184,216
AZ 1 CNG Yes Refuse Hauler TBD " CA 2 LNG TBD Refuse Haulers TBD "
CA 3 CNG Yes Refuse Hauler 2/96 3 128,000 L 3 LPG TBD Refuse Hauler TBD 100,000
DC 4 CNG TBD Truck TBD 10,000 NY 1 Elect. TBD School Bus (Transit) TBD 65,000
L 2 CNG TBD Refuse Hauler TBD 60,000 NY 1 CNG TBD Sewer Truck TBD 19,672
MA 4 CNG TBD Shuttle Bus 9/95 4 205,000 NY 2 Ethanol TBD HD Truck TBD 40,000
MD 7 CNG TBD HD Truck TBD 84,000 sc 3 CNG TBD Refuse Hauler TBD 184,000
NV 2 CNG Yes Street Sweeper 1/96 2 70,000 > 5 LPG TBD HD Truck TBD 189,000
PA 1 CNG Yes School Bus (Transit) 9/95 1 89,630 > 2 LPG Yes Dump Truck TBD "
PA 1 M100 Yes School Bus (Transit) TBD " uT 5 CNG TBD School Bus (Transit) 4/96-7/96 5 108,000
> 1 LPG TBD Recycling Truck TBD 35,000 wi 7 LPG TBD HD Vehicles TBD 75,000
wi 1 CNG Yes Refuse Hauler 9/95 1 108,512
wi 1 CNG TBD Refuse Hauler TBD "
Wi 1 CNG TBD TBD TBD "
Total 31 12 $923,942 Total 36 8 $1,153,888

Summary, Page 1 of 1

Summary of Data

DOE Percent of
Funding Vehicles in
Amount Service
Phase 1 $1,027,312 89%
Phase 2 $599,090 75%
Phase 3 $923,942 39%
Phase 4 $1,153,888 22%
Total $3,704,232 58%




